
 
 

 

 

 
 

 

CMAQ Project Selection Committee 
Annotated Agenda 

Thursday, January 4, 2018 

2:00 p.m. 
Teleconference # 800-747-5150, Access Code 3868691 

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800 

Chicago, Illinois 

 

1.0 Call to Order 2:00 p.m. 

 

2.0 Agenda Changes and Announcements 

 

3.0 Approval of MinutesめNovember 2, 2017 

ACTION REQUESTED: Approval 

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

The recurring reports on the programming status of active and 

deferred projects and the line item changes since the last meeting 

of the Project Selection Committee are attached. 

ACTION REQUESTED: Information 

 

4.2 Programming Summary and Obligation Goal 

An update on CMAQ obligations for federal fiscal year (FFY) 2018 

will be provided.  

ACTION REQUESTED: Discussion 

 

4.3 October 2017 Status Updates  

Semi-annual status updates were completed. An update on 

responses is attached.  

ACTION REQUESTED: Information 
 

5.0 Project Changes 

 

5.1 Des Plaines むBallard Road from Bender Road to Good Avenue 

(TIP ID 03-12-0005) 

The sponsor is requesting reinstatement of $453,000 federal 

($567,000 total) in construction funds and a cost change to fund 

construction engineering locally. 
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ACTION REQUESTED: Approval of the requested reinstatement 

and cost change. 

 

5.2 Bensenville む IL 83 from Bryn Mawr Ave to Foster Ave (TIP ID 

08-16-0001) 

The sponsor is requesting to transfer $32,000 federal ($40,000 

total) from phase II engineering to construction. 
ACTION REQUESTED: Approval of the requested transfer. 

 

5.3 Bensenville む Railroad Avenue/Metra Station Access 

Improvements (TIP ID 08-17-0026) 

The sponsor is requesting a schedule change to move $400,000 

federal ($500,000 total) for construction from FFY 2022 to FFY 

2018. 
ACTION REQUESTED: Approval of the requested schedule 

change. 

 

5.4 Lake County む Washington Street at CN/Metra Crossing (TIP ID 

10-08-0031) 

The sponsor is requesting a cost increase of $2,098,900 federal 

($2,623,600 total) for construction. 
ACTION REQUESTED: Approval of the requested cost increase. 

 

5.5 Hanover Park む Hawk Hollow Forest Preserve Trail (TIP ID 08-

16-0003) 

The sponsor is requesting a cost increase of $30,900 federal 

($38,600 total) for construction. 
ACTION REQUESTED: Approval of the requested cost increase. 

 

6.0 FAST Act 

An update will be provided on changes to the CMAQ program based on 

MAP-21 and the FAST Act. 

ACTION REQUESTED: Information 

 

7.0 Other Business 

 

8.0 Public Comment 

This is an opportunity for comments from members of the audience.  

The amount of timeȱavailableȱtoȱspeakȱwillȱbeȱatȱtheȱchairȂsȱdiscretionǯ 
 

9.0 Next Meeting  

TheȱcommitteeȂsȱnextȱmeetingȱisȱscheduled for April 12, 2018 at 2:00 p.m.  

 

10.0 Adjournment 
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CMAQ Project Selection Committee Members: 

 

_____Darwin Burkhart 

_____Luann Hamilton 

_____Douglas Ferguson, Chair 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder
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CMAQ Project Selection Committee 
DRAFT minutes – Thursday November 2, 2017 

 

Committee Members:  Douglas Ferguson, Chair (CMAP), Darwin Burkhart (IEPA via  

phone), John Donovan (FHWA), Tony Greep (FTA), Emily 

Karry (Counties), Mark Pitstick (RTA), Keith Privett (CDOT), 

Jeff Schielke (Council of Mayors via phone), Christopher 

Schmidt (IDOT) 

 

Staff Present: Jesse Elam, Tom Kotarac, Jen Maddux, Kevin Peralta 

 

Others Present: Jennifer Becker, Brian Pigeon, Ryan Ruehle, Brian Stepp, Mike 

Sullivan, Mike Walczak, Thomas Weaver 

 

 

1.0 Call to Order 

Mr. Ferguson called the meeting to order at 2:05 p.m. 

  

2.0 Agenda Changes and Announcements 

Mr. Ferguson noted that to his knowledge there were no agenda changes.  

 

3.0 Approval of Minutes—September 14, 2017 

On a motion by Mr. Schmidt and seconded by Mr. Pitstick, the minutes of the September 

14, 2017 meeting were approved.    

 

4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Mr. Ferguson reported that staff is in the process of finalizing the October status 

updates and reprogramming projects. He also noted that staff is discussing the 

potential managing projects almost exclusively through eTIP.  

 

4.2 Programming Summary and Obligation Goal 

Mr. Ferguson made note of the programming summary and obligation goal chart in 

the adjoining packet that shows an over programed balance. He stated that it is 

suspected that the issue will resolve itself as staff attends to the matter. He noted 

that some numbers from the TIP were used to calculate the unobligated portion of 

the balance; adjustments that were made would drop the balance by $20 million.  

 

Mr. Ferguson continued by stating that an obligation goal for 2018 was established. 

He described the process as taking half of the unobligated balance from the 
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previous year and appended that amount to the annual allotment.  This was done to 

account for under obligation from the previous year. Mr. Ferguson further noted 

that he would at a minimum have the yearly allotment spent on an annual basis.  

 

A motion to approve the obligation was made by Mr. Schmidt and seconded by Mr. 

Pitstick. The motion passed.  

 

5.0 Project Changes 

 
5.1 IDOT — Cumberland Circle Improvement (IL 58/Golf Rd at Wolf Rd) (TIP ID 03-14-

0004) 

Ms. Maddux reported that IDOT is requesting a cost increase of $80,000 federal 

($100,000 total) for right of way and $930,000 federal ($2 million total) for 

construction due to increased land acquisition and construction costs. Ms. Maddux 

stated that staff recommends approval of the proposed changes. On a motion made 

by Mr. Privett and seconded by Ms. Karry, the motion was passed.  

 

 

6.0 CMAQ Performance Measures Update 

Mr. Ferguson presented the memo included with the meeting materials that outlined 

system performance and congestion measures performance measures for the CMAQ as 

required by FHWA. The final rule was put in place in May that mandates IDOT and 

CMAQ must develop  targets for the CMAQ related performance measures and submit 

them to FHWA. CMAP plans to develop measures in conjunction with IDOT and 

NWIRPC which is part of the northeastern Illinois non-attainment area. The draft targets 

will need to be completed for the region by October 1, 2018 and staff intendeds to include 

them as part of the draft release of the ON TO 2050 plan.  

 

Mr. Ferguson continued by mentioning that there are three different areas that must be 

addressed in terms of performance based measures and targets for CMAQ: peak hour 

excessive delay, non-SOV travel, on road mobile sources. One additional piece to be acted 

upon that was called under MAP-21 and FAST Act was a performance plan. He stated 

that the plan includes the aforementioned targets and the projects that will help to meet 

those targets over 2 year and 4 year time periods. This performance plan must later be 

updated on a regular, two year basis and then submitted to IDOT.  

 

Staff will be working on the performance measures and targets over the next six months 

and will be coming back to the Project Selection Committee with proposed targets for 

their review prior to releasing them with the draft plan in June. 

 

7.0 CMAQ/TAP-L Program Development 

 

7.1 FFY 2018-2022 CMAQ and FFY 2018-2020 TAP-L 

Mr. Ferguson stated that the programs were approved by the CMAP Board and 

the MPO Policy Committee and are waiting on the eligible determination from 

FHWA and FTA. The notification of sponsors will be done as soon as eligibility 



CMAQ Project Selection Committee Page 3 of 4 November 2, 2017 

determination is confirmed. He added that an initiation meeting is scheduled to be 

held at IDOT offices on December 13.  

 

7.2 Next Call for Projects 

Mr. Ferguson stated that staff has already been investigating different ways with 

which to improve future calls for projects, whether they be changes to the analyses 

or the program development process. He invited committee members to provide 

any input advance of the next call which is scheduled for the January 2019 

timeframe.  

 

Mr. Sullivan inquired about the language being used in the booklet pertaining to 

the performance measures. Mr. Ferguson responded by saying that he does not 

believe that any language pertaining to specifics will be included in the call for 

projects. He mentioned that meeting a specific goal can be included if the need to 

shape or steer the program in a certain direction should arise.  

 

Mr. Privett added that there may need to be some sort of tie in between the 

analysis performed on traffic related projects and the peak hour excessive delay 

measure. He inquired whether the existing process could assist in finding the peak 

hour excessive delay for on road projects. He urged members to consider the 

process in order to have a scoring mechanism that focuses calls that address all 

three performance options.  

 

Ms. Karry shared several comments from Lake County staff members with 

concerns about the Travel Time Reliability map, the local 5% Crash Location map 

and the Congestion Management Process (CMP) map.  Concerns were also 

expressed about the measurement of speed improvements for intersection 

improvement projects versus delay, and the fact that TAP scoring does not account 

for cost. 

 

 

8.0 2018 Meeting Schedule 

Mr. Ferguson stated that the proposed meeting dates for 2018 are included on the agenda 

for the consideration of the committee. He noted that staff had arranged these meeting 

dates based on the Transportation Committee meeting schedule and the IDOT letting 

dates.  

 

On a motion made by Ms. Karry and seconded by Mr. Schmidt, the 2018 proposed 

meeting schedule was approved.   

 

9.0 Other Business 

Mr. Privett stated that the reason Deputy Commissioner Hamilton was not in attendance 

at today’s meeting, was she was attending the National Association of City 

Transportation Officials conference. She is talking about projects funded through CMAQ 

and bringing awareness to benefits of these projects.  

 



CMAQ Project Selection Committee Page 4 of 4 November 2, 2017 

Mr. Donovan acknowledged the retirement of Mr. Tom Weaver and thanked him for his 

time and service.  

 

10.0 Public Comment 

There were no comments from the public. 

 

11.0 Next Meeting 

Mr. Ferguson stated that the next meeting is scheduled for January 4, 2018. 

 

12.0 Adjournment 

On a motion made by Mr. Privett and seconded by Mr. Schielke, the meeting was 

adjourned at 2:40 p.m. 

 

CMAQ Project Selection Committee Members: 

 

_____Darwin Burkhart 

_____Luann Hamilton 

_____Douglas Ferguson, Chair 

_____Mark Pitstick 

_____Jeffery Schielke 

_____Chris Schmidt 

_____Chris Snyder 

 



CMAQ Program Summary - 2018 - 2020

Includes obligations through December 15, 2017

TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

2018

11-12-0006 Algonquin Randall Rd Pedestrian Crossing from 
Golden Eagle Dr to Stonegate Rd

$2,600,000 $2,600,000$2,510,000 $2,510,000CONST R

Targeting letting April 2018

$2,600,000 $2,510,000$2,510,000 $2,600,000CONST

$2,600,000 $90,000$2,510,000 $5,020,000CONST

09-16-0002 Aurora Edgelawn Dr Bikeway Project $26,870 $26,870ENG2

Estimate draft PS&E submittal April 2018

09-16-0002 Aurora Edgelawn Dr Bikeway Project $295,570 $295,570CONST

Targeting letting September 2018

09-16-0003 Aurora Montgomery Rd Multi-use Path $35,839 $35,839ENG2

Estimate draft PS&E submittal April 2018

09-16-0003 Aurora Montgomery Rd Multi-use Path $394,229 $394,229CONST

Targeting letting September 2018

09-16-0004 Aurora Aurora Transportation Center (ATC) 
Enhancements

$598,071 $598,071 $0ENG2 S

Funded locally

09-16-0004 Aurora Aurora Transportation Center (ATC) 
Enhancements

$8,027,911 $3,455,013 $11,482,924 $0CONST T O

Targeting letting January 2018

04-16-0003 Bellwood St. Charles Road Access to Transit $40,000 $40,000ENG2

Expected authorization May 2018

08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av $32,000 $32,000ENG2

Estimate draft PS&E November 2018
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

05-16-0001 Berwyn 16st St from Harlem Av to Ridgeland Av $59,600 $59,600ENG1

Expected authorization November 2017

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

Expected authorization April 2018

01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR 
CYCLING/BIKE 2015 Plan Implementation

$5,600,000 $5,600,000IMP

Expected authorization July 2018

$5,600,000 $494,000 $5,106,000IMP

06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access 
Improvements

$55,716 $55,716 $0ENG2 T

Funds transferred to construction engineering

05-16-0003 Cicero Cicero Access to Transit Improvements $186,080 $186,080CONST

Targeting letting March 2018

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$2,974,000 $2,974,000CONST

@ IL 83/McHenry Rd. Targeting letting July 2018

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$4,185,000 $4,185,000CONST

@ Weiland. Targeting letting July 2018

03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, 
Weiland Rd and IL 83/McHenry Rd.

$5,113,000 $5,113,000CONST

@ Buffalo Grove Rd. Targeting letting July 2018

03-96-0021 Cook County DOTH I-294 at IL 64/North Av $3,352,800 $3,352,800ROW

Target authorization April 2018

16-10-9001 CTA Red and Purple Line Modernization $25,000,000 $25,000,000ENG2

Expected authorization FFY 2018

12-12-0004 Frankfort St Francis Rd Multi-Use Trail $118,000 $258,000 $376,000CONST T

Targeting letting March 2018

$118,000 $188,000$258,000 $188,000CONST
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$48,000 $48,000ROW

IDOT committed to acquiring the project ROW on 4/13/17, targeting certification December 2019

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$216,000 $216,000ROW

 IDOT committed to acquiring the project ROW 4/13/17, targeting certification December 2019

01-16-0003 IDOT Ramp Metering I-55 Expansion and Dan 
Ryan Enhancement

$281,600 $281,600ENG2

02-14-0004 IDOT Willow Rd at Pfingsten Rd $204,000 $204,000ROW

03-14-0004 IDOT Cumberland Circle Improvement at Golf 
Rd/State St/Wolf Rd/Broadway St

$2,800,000 $2,800,000$3,730,000 $2,864,000 $866,000CONST C O

Coordination with the City of Des Plaines to finalize agreement and engineering on watermain relocation plans. Targeting letting January 2018

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd $800,000 $1,620,000 $2,420,000CONST C

Due to anticipated letting in early 2018, not deferred during status updates. If not included in the January letting bulletin, withdrawal of funding will be considered.

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $3,000,000 $3,000,000IMP

Awaiting Buy America waiver

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$7,342,392 $7,342,392IMP

Expected authorization FFY 2018

13-16-0001 IEPA Railserve\Ingredion Switcher Locomotive 
Engine Replacement

$2,692,300 $2,692,300IMP

Expected authorization FFY 2018

09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 $3,846,000 $3,846,000CONST

Targeting letting September 2018

09-14-0004 Kane County Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$80,000 $80,000CONST

Targeting letting August 2018

09-14-0004 Kane County Randall Rd Adaptive Signal Control from 
Huntley Rd to Big Timber Rd

$750,700 $750,700IMP

Targeting letting August 2018
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

09-96-0017 Kane County Longmeadow Road Bike Path Extensions $1,400,023 $1,400,000 $23CONST O

Project let for bid November 17, 2017

$1,400,023 $23 $1,400,000 $0CONST

10-16-0002 Lake County Butterfield Rd from Allanson Rd to 
Buckley Rd/Peterson Rd

$739,690 $739,690CONST

Targeting letting January 2019

10-16-0004 Lake County US 12/Rand Rd from IL 176 Ramps to 
Miller Rd

$1,836,960 $1,251,200 $585,760CONST O

Targeting letting January 2018

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from 
McAree Rd to IL 137/Sheridan Rd

$80,000 $80,000ROW

Expected authorization January 2018

10-00-0117 Lake County DOT IL 134 and Fairfield Rd $256,000 $256,000 $0ROW T

CMAQ funds transferred to CON; expected authorization March 2018, accomplishment December 2018

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use 
Path Connections to Metra

$16,000 $16,000ENG2

Possible rescoping

11-03-0018 McHenry County DOT Randall Rd at Algonquin Rd Intersection 
Improvement and Signal Interconnect

$10,583,000 $0 $10,583,000CONST C

Targeting letting April 2018

07-16-0003 Midlothian Midlothian Metra Station Area Access 
Improvements

$736,000 $736,000CONST

Targeting letting January 2018

10-16-0001 Mundelein Maple Av Bike Path $938,500 $938,500CONST

Targeting letting April 2018

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN 
RR at Mundelein Metra Station

$320,000 $320,000ENG2

Expect authorization summer 2018

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit 
Improvements

$36,000 $32,998 $3,002ENG2 O

Targeting authorization November 2017, accomplishment November 2018
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

09-14-0005 Pace Randall Rd Transit Infrastructure 
Improvements

$1,240,000 $1,240,000CONST

Targeting letting September 2017

17-12-0001 Pace I-90 Corridor Enhanced Markets $9,390,621 $9,390,621IMP

Expected authorization September 2018

17-94-0002 Pace VIP Vanpool Program $4,096,000 $4,096,000IMP

Expected authroization September 2018

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$1,823,000 $1,823,000CONST

Targeting letting September 2018

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$430,000 $430,000 $0IMP T

Awaiting approval from IDOT Central Office

07-14-0010 Park Forest Install CNG Facilities in Park Forest and 
Homewood; Purchase CNG Refuse 
Haulers

$421,000 $430,000 $851,000IMP T

Awaiting approval from IDOT Central Office

05-16-0002 Riverside Central Business District Bike Parking $48,400 $48,400CONST

Finalizing locations to create site plan, expected authorization January 2018

07-16-0001 Sauk Village Sauk Trail/Cottage Grove Av Bike Path 
Improvements

$124,800 $124,800ENG1

May 2017 status update not received

03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd $360,000 $360,000ROW

Targeting authorization March 2018

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$32,000 $32,000ENG2

Village deciding whether to pursue

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and 
Oakton

$20,984 $20,984ENG2

Expected authorization December 2017, accomplishment June 2018
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

$126,084,656 $6,739,787$12,003,013 $17,031,122 $114,316,76054 line items in 2018 totalling:

2019

09-16-0001 Aurora Indian Trail Rd from IL25/Aurora Av to 
Pensbury Ln

$905,607 $905,607CONST

Targeting letting November 2018

04-16-0003 Bellwood St. Charles Road Access to Transit $560,000 $560,000CONST

Project on schedule

08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av $267,738 $267,738CONST

01-06-0058 CDOT 71st St and CSX Grade Separation (GS19) $900,000 $900,000ENG2

Expected authorization April 2019

01-12-0004 CDOT Chicago Area Alternative Fuel 
Deployment Project, Phase 2

$10,400,000 $10,400,000IMP

Expected authorization April 2019

06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access 
Improvements

$742,876 $573,974 $1,316,850CONST T

Targeting letting June 2018

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle 
Parking Shelter

$4,400 $4,400ENG2

Project is to be coordinated with the Train Station improvement scheduled for 2019, targeting authorization January 2019

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle 
Parking Shelter

$39,760 $39,760CONST

Project is to be coordinated with the Train Station improvement scheduled for 2019, targeting authorization July 2019

03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 $11,450,000 $11,450,000CONST

Targeting letting Q4 2018

03-96-0021 Cook County DOTH Touhy Av and UPRR $23,289,000 $23,289,000CONST

Targeting letting Q4 2018

03-96-0021 Cook County DOTH I-294 at IL 64/North Av $26,117,074 $26,117,074CONST

Targeting letting Q4 2018
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

16-13-0005 CTA Ashland Av Transit Signal Priority and 
Signal Modernization

$8,890,857 $8,890,857CONST

Expected authorization FFY 2019

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$404,550 $404,550CONST

Targeting letting January 2020

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to 
Kirk Rd

$3,867,068 $3,867,068CONST

Targeting letting January 2020

01-16-0003 IDOT Ramp Metering I-55 Expansion and Dan 
Ryan Enhancement

$2,816,000 $2,816,000CONST

02-14-0004 IDOT Willow Rd at Pfingsten Rd $800,400 $800,400CONST

02-16-0006 IDOT Golf Rd at Harms Rd $660,000 $660,000CONST

10-14-0021 IDOT IL 176 at Roberts Rd $780,000 $780,000CONST

13-14-0001 IEPA Chicago Area Green Fleet Grant Program $3,000,000 $3,000,000IMP

Awaiting Buy America waiver

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$12,262,966 $12,262,966IMP

Expected authorization FFY 2019

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from 
McAree Rd to IL 137/Sheridan Rd

$1,428,320 $1,428,320CONST

Targeting letting January 2019

10-00-0117 Lake County DOT IL 134 and Fairfield Rd $443,000 $256,000 $699,000CONST T

Targeting letting January 2019

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use 
Path Connections to Metra

$248,000 $248,000CONST

Possible rescoping
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN 
RR at Mundelein Metra Station

$1,360,000 $1,360,000CONST

Targeting letting April 2019

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit 
Improvements

$415,910 $415,910CONST

Targeting letting April 2019

17-12-0001 Pace I-90 Corridor Enhanced Markets $10,329,683 $10,329,683IMP

17-94-0002 Pace VIP Vanpool Program $7,520,000 $7,520,000IMP

07-16-0005 Richton Park Richton Park Metra Electric Station Area 
Access

$263,842 $263,842CONST

Targeting letting Spring 2019

03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd $2,320,000 $2,320,000CONST

Targeting letting March 2019

03-14-0017 Schaumburg Woodfield Rd at IL 53 $2,106,000 $2,106,000CONST

Targeting letting November 2018

02-14-0003 Skokie Church St Bike Lane from Linder Av to 
McCormick Blv

$440,000 $440,000CONST

Village deciding whether to pursue

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and 
Oakton

$230,824 $230,824CONST

$135,263,875 $829,974 $136,093,84932 line items in 2019 totalling:

2020

16-10-9001 CTA Red and Purple Line Modernization $100,000,000 $100,000,000CONST

Expected authorization FFY 2020

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive 
Fuel Conversion

$11,586,750 $11,586,750IMP

Expected authorization FFY 2020

02-97-0006 Skokie Old Orchard Rd from Edens Ewy to 
Skokie Blv

$6,986,000 $1,350,000 $5,636,000CONST T
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

$118,572,750 $1,350,000 $117,222,7503 line items in 2020 totalling:

Increase Codes

C - Committee
 I - Internal
R - Reinstated
T - Transfer

Withdrawal Codes

C - Project Complete
D - Phase Deferred
O - Obligation Remainder
S - Sponsor Request
T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

Obligation Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$379,921,281 $8,089,787$12,832,987 $17,031,122 $367,633,35989 line items in 2018 - 2020 totalling:
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CMAQ Program Summary - Deferred Projects

Includes obligations through December 15, 2017

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

2000

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$219,040 ($216)Sub. Phase Def. $219,256 $0ENG1 F

$219,040 $219,256 ($216) $01 line items in 2000 totalling:

2002

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$119,085 $0Sub. Phase Def. $119,085 $0ENG F

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela $42,617 ($104)Sub. Phase Def. $42,721 $0ENG1 F

$161,702 $161,806 ($104) $02 line items in 2002 totalling:

2003

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$120,000 ($40)Sub. Phase Def. $120,040 $0ENG F

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$57,550 ($200)Sub. Phase Def. $57,750 $0ENG1 M

$177,550 $177,790 ($240) $02 line items in 2003 totalling:

2005

01-05-0001 CDOT Safe Routes to School Program - Citywide $111,249 $0Sub. Phase Def. $111,249 $0ENG1 F

$111,249 $111,249 $0 $01 line items in 2005 totalling:
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*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.



TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

2006

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $829,322 $0Sub. Phase Def. $829,322 $0ENG1 M

$829,322 $829,322 $0 $01 line items in 2006 totalling:

2007

01-02-0027 CDOT Cicero Ave Smart Corridor $0 $0Sub. Phase Def. $0ENG2

01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge $563,422 $0Sub. Phase Def. $563,422 $0ENG1 M

10-06-0003 Deerfield Deerfield Rd Sidewalk $33,745 ($20,898)Sub. Phase Def. $54,643 $0ENG2 F

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$80,158 $0Sub. Phase Def. $80,158 $0ENG1 F

$677,325 $698,223 ($20,898) $04 line items in 2007 totalling:

2008

09-08-0005 Carpentersville IL 31 at Huntley Rd $237,600 $575Sub. Phase Def. $237,025 $0ENG1 O

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$174,600 $173Sub. Phase Def. $174,427 $0IMP O

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$353,000 $438Sub. Phase Def. $352,562 $0ENG1 O

10-00-0128 Lake County DOT Roberts Rd at River Rd $217,300 $0Sub. Phase Def. $217,300 $0ENG1 F

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$295,800 $88Sub. Phase Def. $295,712 $0ENG2 M

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$55,835 $0Sub. Phase Def. $55,835 $0ENG1 F
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$480,291 $0Sub. Phase Def. $480,291 $0ENG1 M

12-08-0003 Will County Division of 
Transportation

Laraway Rd at Cedar Rd $120,000 $0Sub. Phase Def. $120,000 $0ENG1 O

$1,934,426 $1,933,152 $1,274 $08 line items in 2008 totalling:

2009

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $101,131 $0Reinstated $101,131 $0ENG2 F

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $180,099 $0Sub. Phase Def. $180,099 $0ENG1 O

Phase I plans and PDR report are being revised and will be submitted for design approval before the end of 2017.

$281,230 $281,230 $0 $02 line items in 2009 totalling:

2010

11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad 
Crossings

$72,000 $37,912Sub. Phase Def. $34,088 $0ENG1 M

09-09-0010 Kane County Huntley Rd at Galligan Rd $80,000 $0Sub. Phase Def. $80,000 $0ENG1 O

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $80,000 $0Sub. Phase Def. $80,000 $0ENG1 F

07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine 
Retrofit

$2,925,000 ($1,755,000)Sub. Phase Def. $4,680,000 $0IMP M

12-10-0001 Romeoville Romeoville Metra Station and Parking $340,000 $0Sub. Phase Def. $340,000 $0CONST F

$3,497,000 $5,214,088 ($1,717,088) $05 line items in 2010 totalling:

2011

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $0Sub. Phase Def. $0ENG1
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$55,834 $0Sub. Phase Def. $55,834 $0ENG1 F

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$56,000 $47Sub. Phase Def. $55,953 $0ENG1 F

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$242,700 $0Sub. Phase Def. $242,700 $0CONST F

$354,534 $354,487 $47 $04 line items in 2011 totalling:

2012

01-02-0027 CDOT Cicero Ave Smart Corridor $733,000 $235,772Sub. Phase Def. $497,228 $0ENG M

01-03-0004 CDOT Roosevelt Rd from Western Ave to US 
41/Lake Shore Dr

$444,000 $100,000Sub. Phase Def. $344,000 $0ENG M

Phase I approval received from IDOT on September 19, 2017. Phase II submittal anticipated in 2nd qtr 2018.

01-05-0001 CDOT Safe Routes to School Program - Citywide $0 $0Sub. Phase Def. $0ENG2

01-05-0001 CDOT Safe Routes to School Program - Citywide $331,151 $32,751Sub. Phase Def. $298,400 $0ENG2 M

Final PS&E 4/22/2016

01-05-0001 CDOT Safe Routes to School Program - Citywide $0 $0Sub. Phase Def. $0IMP

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $0Sub. Phase Def. $0ENG2

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$320,000 $0Sub. Phase Def. $320,000 $0ENG2 O

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$537,000 $0Deferred $537,000CONST
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-08-0003 CDOT Signal Controller Upgrade and Timing 
Program

$0 $0Sub. Phase Def. $0ENG2

10-06-0003 Deerfield Deerfield Rd Sidewalk $84,172 $0Sub. Phase Def. $84,172 $0ROW M

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $13,400 $38Sub. Phase Def. $13,362 $0ENG1 M

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$20,880 $20,880Sub. Phase Def. $0 $0ENG1 M

09-09-0010 Kane County Huntley Rd at Galligan Rd $135,960 $0Sub. Phase Def. $135,960 $0ENG2 O

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $0 $0Sub. Phase Def. $0ROW

10-00-0128 Lake County DOT Roberts Rd at River Rd $0 $0Sub. Phase Def. $0ROW

10-00-0128 Lake County DOT Roberts Rd at River Rd $471,461 $0Sub. Phase Def. $471,461 $0ENG2 F

08-05-0005 Oak Brook Oak Brook Employment Area Distributor 
Service

$50,000 $13,110Sub. Phase Def. $36,890 $0ENG O

October 2017 status update NOT received

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from 
Thorobred Lane to Dundee Township Bird 
Sanctuary Trail Head

$9,600 $0Sub. Phase Def. $9,600 $0ENG1 F

12-08-0003 Will County Division of 
Transportation

Laraway Rd at Cedar Rd $0 $0Sub. Phase Def. $0ROW

$3,150,624 $2,211,073 $402,551 $537,00019 line items in 2012 totalling:

2013

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $4,057,600 $0Sub. Phase Def. $4,057,600 $0CONST O
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$1,346,315 $339,943Reinstated $1,006,372 $0IMP O

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$0 $0Sub. Phase Def. $0IMP

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $649,637 ($1,648,120)Sub. Phase Def. $2,297,757 $0ENG2 M

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $0 $0Sub. Phase Def. $0ENG2

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge $7,261,042 $42Reinstated $7,261,000 $0CONST M

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$65,000 $6,403Sub. Phase Def. $58,597 $0ENG2 F

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$0 $0Sub. Phase Def. $0ENG1

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$549,000 $3,732Sub. Phase Def. $545,268 $0ENG2 M

12-12-0001 FPD of Will County DuPage River Trail - Segment 5 $72,000 $167Sub. Phase Def. $71,833 $0ENG1 O

09-09-0010 Kane County Huntley Rd at Galligan Rd $248,000 $0Sub. Phase Def. $248,000 $0ROW O

Need one remaining parcel in condemnation. Expected accomplishment early 2018.

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $55,000 $1,073Sub. Phase Def. $53,927 $0ENG2 O

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy $742,083 $0Sub. Phase Def. $742,083 $0ENG2 O

The addition of a Village of Barrington ITEP funded bike path has required additional right-of-way and engineering to the project. Expected accomplishment October 2016

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela $86,000 $3,525Reinstated $82,475 $0ENG2 F

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$52,000 $263Sub. Phase Def. $51,737 $0ENG2 F
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$56,000 $18Sub. Phase Def. $55,982 $0ENG2 F

03-12-0012 Niles Cleveland St Crosswalks from Waukegan 
Rd to Caldwell Av

$8,000 $4Sub. Phase Def. $7,996 $0ENG1 O

04-12-0007 Northlake Northwest Av from Grand Av to North Av $57,200 $89Sub. Phase Def. $57,111 $0ENG1 O

Project suspended due to Tollway improvements in the corridor

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$78,000 ($400)Reinstated $78,400 $0ROW M

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from 
Thorobred Lane to Dundee Township Bird 
Sanctuary Trail Head

$9,600 $0Sub. Phase Def. $9,600 $0ENG2 F

09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from 
Thorobred Lane to Dundee Township Bird 
Sanctuary Trail Head

$105,600 $8,903Reinstated $96,697 $0CONST F

12-08-0003 Will County Division of 
Transportation

Laraway Rd at Cedar Rd $0 $0Sub. Phase Def. $0ENG2

$15,498,077 $16,782,435 ($1,284,358) $022 line items in 2013 totalling:

2014

09-08-0005 Carpentersville IL 31 at Huntley Rd $190,400 $0Reinstated $190,400 $0ENG2 O

Estimate draft PS&E submittal August 2017

01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge $868,578 ($18,140)Reinstated $810,140 $76,578ENG2 M

Design in progress, additional Section 106 review requested by IHPA for the bridge to be replaced, estimate draft PS&E January 2018
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$2,880,000 $218,386Reinstated $2,661,614 $0ENG1 M

Work suspended due to negotiations with UPRR; expected accomplishment November 2018

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$0 $0Reinstated $0ENG2

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$0 $0Sub. Phase Def. $0IMP

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $30,900 ($5)Sub. Phase Def. $30,905 $0ENG2 M

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$1,600,000 $640,000Sub. Phase Def. $960,000 $0ROW M

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $418,000 $37,328Reinstated $380,672 $0CONST O

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$246,000 $15,710Reinstated $230,290 $0ENG2 O

03-12-0002 IDOT IL 59 at W Bartlett Rd $432,000 $336,000Sub. Phase Def. $96,000 $0ROW O

09-11-0013 Kane County Arterial Management Center $854,940 ($260)Reinstated $855,200 $0CONST M

10-00-0128 Lake County DOT Roberts Rd at River Rd $6,858,539 $1,316,015Reinstated $5,542,524 $0CONST M

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy $659,000 $59,100Sub. Phase Def. $599,900 $0ROW M

Right-of-way currently in progress via eminent domain, expect accomplishment November 2017

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$4,724,000 $304,000Reinstated $3,680,000 $740,000ROW M

Reinstatement request of $2.384 million approved at 6/25 PSC.  Ant. Accomp 3/2016

02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike 
Trail)

$158,520 $1,984Sub. Phase Def. $156,536 $0ENG1 M
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

10-13-0015 North Chicago N Chicago Lakefront Bike Path $17,796 $0Sub. Phase Def. $17,796 $0ENG1 O

PDR developed but not yet submitted, coordinating with Lake County

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$0 ($39,996)Sub. Phase Def. $39,996 $0ENG2 O

Potential for de-obligation.  Phase accopmlished through local funds.

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$0 $0Sub. Phase Def. $0ENG2

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$720,000 $280,099Reinstated $439,901 $0ENG2 O

Targeting draft PS&E submittal early 2018

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$138,000 $30,000Reinstated $108,000 $0CONST O

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$326,000 $136,400Reinstated $189,600 $0CONST O

02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross 
Point Rd

$0 $0Sub. Phase Def. $0 $0ROW O

Village no longer pursuing ROW

07-96-0003 University Park University Parkway Bike Facility and 
Intersection Improvement at Governors 
Highway

$1,660,000 $0Reinstated $1,660,000 $0CONST O

HSIP funding application submitted for this project. Target letting November 2018

07-96-0003 University Park University Parkway Bike Facility and 
Intersection Improvement at Governors 
Highway

$0 $0Sub. Phase Def. $0CONST

08-12-0008 Wheaton Sign the Wheaton Bicycle Network $14,400 $3,521Sub. Phase Def. $10,879 $0ENG2 O

Estimate draft PS&E submittal June 2017

$22,797,073 $18,660,353 $3,320,142 $816,57825 line items in 2014 totalling:

Page 9 of 20

12/28/2017 10:59:47 AM

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.



TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

2015

09-08-0005 Carpentersville IL 31 at Huntley Rd $0 $0Sub. Phase Def. $0ROW

01-05-0001 CDOT Safe Routes to School Program - Citywide $0 $0Sub. Phase Def. $0CONST

This line combined with High Schools line.

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$1,010,400 $185,703Reinstated $824,697 $0CONST M

Withdrawn from March letting.  Tgt. 4/24/15 letting.  Remainder withdrawn: $278,050.  80% of low bid: $714,297.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $0 $0Sub. Phase Def. $0ROW

funding transferred to PHII and Cosnt.

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$366,000 $0Sub. Phase Def. $366,000 $0ENG2 O

Design in progress for a September 2017 letting. Expected accomplishment April 2017

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$8,302,000 $1,421,732Reinstated $6,880,268 $0CONST M

Let 1/30/2015.

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$5,791,000 $1,077,248Reinstated $4,713,752 $0CONST M

Split into two sections, one funded with TAP-L.  Both will be re-let, transfer of funds pending 11/5/15 meeting to rework PHII eng.

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$0 $0Sub. Phase Def. $0 $0CONST O

Combined with other Construction line item to match executed agreement (1/25/15).

12-12-0001 FPD of Will County DuPage River Trail - Segment 5 $68,000 $82Reinstated $67,918 $0ENG2 O

12-12-0001 FPD of Will County DuPage River Trail - Segment 5 $302,000 $302,000Sub. Phase Def. $1,232,000 ($1,232,000)CONST M

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $700,436 $115,663Reinstated $584,773 $0CONST M

3/6/15 letting.  Item 200.  80% of low bid:  $512,337. Ob. remainder of $419,564 withdrawn 3/24/15.
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
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10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela $694,183 ($39)Reinstated $694,222 $0CONST M

Tgt. letting April 24, 2015.  Sponsor change 2/2/15 from Lake Zurich to Lake County DOT.  80% of low bid:  $934,837.

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela $0 $0Sub. Phase Def. $0CONST

This line consolidated with above for obligation tracking.

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$1,556,440 $240Reinstated $1,556,200 $0CONST O

Let 1/30/2015.

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$109,600 $1,224Reinstated $108,376 $0ENG2 F

Est. draft PS&E 3/6/15

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$1,540,000 $40,080Reinstated $1,499,920 $0CONST M

Project let for bid 3/4/2016

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$0 $0Sub. Phase Def. $0CONST

07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine 
Retrofit

$1,712,520 $1,712,520Reinstated $0IMP

Funds to be added to FFY 2010 authorization via MPA.

12-10-0001 Romeoville Romeoville Metra Station and Parking $440,000 $2,918Reinstated $437,082 $0ENG2 O

$22,592,579 $18,965,208 $4,859,371 ($1,232,000)19 line items in 2015 totalling:

2016

01-05-0001 CDOT Safe Routes to School Program - Citywide $1,321,600 ($400)Reinstated $1,322,000 $0CONST O

Let for bid September 16, 2016

01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement 
Program

$0 $0Sub. Phase Def. $0IMP

Identified as unneeded with request for increase on 01-01-0011, therefore funds were withdrawn.
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01-08-0003 CDOT Signal Controller Upgrade and Timing 
Program

$1,920,000 $0Reinstated $1,920,000 $0CONST O

10-06-0003 Deerfield Deerfield Rd Sidewalk $354,492 $52,492Reinstated $302,000 $0CONST O

Let 11/6/2015.  80% of low bid is $14,518,697 - combined with Deerfield Rd project.

05-14-0001 LaGrange LaGrange Stone Av Metra Station Area 
Pedestrian Access Improvements

$104,000 $5,946Sub. Phase Def. $98,054 $0ENG2 M

Pre-finals plans submitted August 2017

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$924,000 $160,000Reinstated $764,000 $0CONST O

Let for bid June 10, 2016

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$920,000 $12,077Reinstated $907,923 $0CONST M

Let for bid January 15, 2016

02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike 
Trail)

$231,000 $8,242Reinstated $222,758 $0ENG2 O

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$53,826 $0Sub. Phase Def. $53,826 $0ENG2 O

May 2017 status update NOT received

04-12-0005 Oak Park Bike Parking along North Blv from Marion 
St to Forest Av and at Parking Lots at the 
CTA Oak Park Blue Line Station

$306,000 $690Reinstated $305,310 $0CONST O

Project let May 9, 2016. 80% of low bid $227,110.

02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross 
Point Rd

$0 $39,793Sub. Phase Def. $388,207 ($428,000)CONST M

Project let for bid 3/4/2016. 80% of low bid $310,566. Listed at 02-16-0026 in eTIP.

$6,134,918 $6,284,078 $278,840 ($428,000)11 line items in 2016 totalling:
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

2017

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $17,600,000 $0Sub. Phase Def. $17,600,000 $0CONST O

Project let for bid February 2017

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $0Sub. Phase Def. $0IMP

Deferred 6/2015 due to ENG1/ENG2 not antic. To be accomp. prior to 2015 sunset.

01-12-0005 CDOT Arterial Detection System Improvements $0 $0Sub. Phase Def. $0IMP

Anticipated authorization August 2017

01-12-0005 CDOT Arterial Detection System Improvements $0 $0Sub. Phase Def. $0IMP

Anticipated authorization August 2017

01-12-0005 CDOT Arterial Detection System Improvements $0 $0Sub. Phase Def. $0IMP

Anticipated authorization August 2017

01-12-0005 CDOT Arterial Detection System Improvements $0 $0Sub. Phase Def. $0IMP

Anticipated authorization August 2017

05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0Reinstated $2,600,000 ($780,000)IMP O

08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$745,000 $300,000Sub. Phase Def. $445,000 $0ROW M

Negotiations in progress, anticipate completion mid-2018

04-11-0009 Hillside Butterfield Rd from Wolf Rd to Mannheim 
Rd

$640,000 $0Sub. Phase Def. $640,000 $0ROW O

Construction was vountarily deferred

02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike 
Trail)

$4,802,000 ($1,922,840)Deferred $3,545,840 $3,179,000CONST O

Project let for bid 8/4/17 (low bid $3,937,162)
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

11-96-0007 McHenry County 
Conservation District

BIKE FAC-MCHENRY CONSERVATION 
DISTRICT-WOODSTOCK CRYSTAL 
LAKE BIKEWAY

$365,374 $77,811Reinstated $485,607 ($198,044)CONST O

Project let for bid 9/22/17 (low bid $247,009, 80% $197,607)

12-10-0001 Romeoville Romeoville Metra Station and Parking $3,160,000 $920,131Reinstated $2,239,869 $0CONST M

Project let 1/20/17

12-10-0001 Romeoville Romeoville Metra Station and Parking $812,000 $812,000Reinstated $0CONST

Project let 1/20/17

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$32,000 $4,687Sub. Phase Def. $27,313 $0ENG2 O

Design in progress, targeting November 2018 letting, construction funds deferred

08-12-0008 Wheaton Sign the Wheaton Bicycle Network $129,760 ($11,400)Reinstated $141,160 $0CONST O

Project let for bid 8/4/17 (low bid $75,047)

$30,106,134 $27,724,789 $180,389 $2,200,95615 line items in 2017 totalling:

2018

09-08-0005 Carpentersville IL 31 at Huntley Rd $5,501,000 $5,501,000Reinstated $0CONST

Targeting letting April 2018

01-02-0027 CDOT Cicero Ave Smart Corridor $2,187,000 $2,187,000Reinstated $0CONST

ENG2 delayed by IDOT reviews, IPA sent 10/27/16, Final PS&E due 12/5/17
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $188,000Sub. Phase Def. ($188,000)ENG1

Combined ENG1/ENG2 Agreement and IPA sent to IDOT August 2016, revised June 2017. Expected authorization February 2018.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$0 $372,000Sub. Phase Def. ($372,000)ENG2

Combined ENG1/ENG2 Agreement and IPA sent to IDOT August 2016, revised June 2017. Expected authorization February 2018.

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$75,000 ($537,000)Sub. Phase Def. $2,000,000 ($1,388,000)CONST O

Targeting February 2018 local letting

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av $0 $0Sub. Phase Def. $0CONST

Targeting letting April 2018

03-12-0011 Des Plaines Des Plaines - Pedestrian Refuge Medians $71,386 $0Deferred $71,386CONST

Delayed due to coordination with Cook County. Targeting letting August 2018.

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $143,801 $0Deferred $143,801ENG2

Expected authorization December 2018

09-12-0009 Elgin Elgin CBD Bike Racks Program $4,000 $12,000Sub. Phase Def. ($8,000)ENG2

City considering scope change

09-12-0009 Elgin Elgin CBD Bike Racks Program $64,800 ($4,000)Deferred $68,800CONST

City considering scope change

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $112,000 $112,000Reinstated $0ENG1

Targeting authorization February 2018
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
Not Programmed

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$11,440 $0Deferred $11,440ENG2

October 2017 status update NOT received

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$189,760 $0Deferred $189,760CONST

October 2017 status update NOT received

04-11-0009 Hillside Butterfield Rd from Wolf Rd to Mannheim 
Rd

$452,000 $0Deferred $452,000CONST

Construction voluntarily deferred, targeting letting FFY 2018

09-10-0016 IDOT IL 47 at Plato Rd $0 $57,600Sub. Phase Def. $102,400 ($160,000)ROW O

Acquisition in progress, expected accomplishment May 2018

09-10-0016 IDOT IL 47 at Plato Rd $2,400,000 $0Deferred $2,400,000CONST

Project underwent a scope change from channelization and traffic signal installation to a modern roundabout. Targeting letting June 2018

09-09-0010 Kane County Huntley Rd at Galligan Rd $1,058,840 $1,058,840Reinstated $0CONST

Targeting letting Spring 2018

05-14-0001 LaGrange LaGrange Stone Av Metra Station Area 
Pedestrian Access Improvements

$0 $1,012,000Sub. Phase Def. ($1,012,000)CONST

Targeting letting March 2018

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy $2,063,917 $2,063,917Reinstated $0CONST

Targeting letting June 2018

03-12-0010 Mount Prospect Bike/Ped Crossing at Mount Prospect 
Road and Northwest Highway

$8,000 $0Deferred $8,000ENG1

Project has been combined with larger IDOT-led intersection and railroad crossing improvement

03-12-0012 Niles Cleveland St Crosswalks from Waukegan 
Rd to Caldwell Av

$94,000 $0Deferred $94,000CONST

Targeting letting summer 2018
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
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10-13-0015 North Chicago N Chicago Lakefront Bike Path $27,031 $0Deferred $27,031ENG2

Phase I engineering delayed due to internal coordination

10-13-0015 North Chicago N Chicago Lakefront Bike Path $249,040 $0Deferred $249,040CONST

Phase I engineering delayed due to internal coordination

08-05-0005 Oak Brook Oak Brook Employment Area Distributor 
Service

$910,000 $0Deferred $910,000IMP

October 2017 status update NOT received

02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to 
Golf Rd

$0 $0Sub. Phase Def. $0CONST

Targeting letting November 2018

12-08-0003 Will County Division of 
Transportation

Laraway Rd at Cedar Rd $3,153,600 $0Deferred $3,153,600CONST

Targeting letting March 2018

12-12-0003 Will County Division of 
Transportation

Bell Rd/CH 16 at 143rd St/CH 37 $0 $0Sub. Phase Def. $0CONST

ROW in condemnation, targeting letting September 2018

$18,776,615 $2,102,400 $12,023,357 $4,650,85827 line items in 2018 totalling:

2019

07-12-0004 Burnham Burnham Greenway Trail from State St to 
Brainard and Burnham

$3,161,600 $0Deferred $3,161,600CONST

Ongoing negotiations and hearings with railroads and ICC, targeting letting January 2019

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$2,000,000 $0Deferred $2,000,000IMP

This phase was originally going to be conducted in partnership with IDOT TDM efforts that are no longer scheduled to occur, and thus will remain standalone. Rescoping may be necessary. 

Expected authorization December 2018

01-03-0002 CDOT Stony Island Ave from Midway Plaisance 
to US 12/US 20/95th St

$4,032,000 $0Deferred $4,032,000CONST

Construction anticipated to begin in 2019
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance

in ProgramObligations*
Deferred Funds 
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01-03-0004 CDOT Roosevelt Rd from Western Ave to US 
41/Lake Shore Dr

$0 $0Sub. Phase Def. $0CONST

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$1,860,000 $0Deferred $1,860,000CONST

Expected authorization April 2019

01-09-0005 CDOT Traffic Management Center Integrated 
Corridor Management

$1,520,000 $0Deferred $1,520,000IMP

Traffic Management Center must be completed first; expected authorization April 2019

01-12-0002 CDOT Arterial VMS Traveler Information System, 
Phase I

$172,000 $0Deferred $172,000ENG

Expected authorization FFY 2019

01-12-0002 CDOT Arterial VMS Traveler Information System, 
Phase I

$1,141,200 $0Deferred $1,141,200IMP

Expected authorization FFY 2019

01-12-0005 CDOT Arterial Detection System Improvements $975,200 $0Deferred $975,200IMP

Signal Interconnects recently switched from fiber to cellular connection have been prioritized over this project. Expected authorization April 2019.

01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr 
from Monroe Dr to US 41/Waldron Dr 
(1600 S)

$124,000 $0Deferred $124,000ENG

Signal Interconnects project prioritized. Expected authorization April 2019

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to 
US 41/Lake Shore Dr

$122,000 $0Deferred $122,000ENG

Signal InterSignal Interconnects prioritized. Expected authorization April 2019

01-14-0010 CDOT Columbia Drve Bridge/59th St Bicycle Path $578,000 $0Deferred $578,000CONST

Engineering underway. Targeting local letting August 2019

11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad 
Crossings

$938,000 $0Deferred $938,000CONST

Targeting letting January 2020
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
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08-12-0004 DuPage County DOT 55th St/CH 35 from Dunham Rd to 
Clarendon Hills Rd and 55th St at Main St

$3,090,000 $3,090,000Sub. Phase Def. $0CONST

Targeting letting spring 2019

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,397,000 $0Deferred $2,397,000CONST

Targeting letting December 2018

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $128,000 $0Deferred $128,000ENG2

Targeting authorization June 2019

03-12-0002 IDOT IL 59 at W Bartlett Rd $0 $0Sub. Phase Def. $0CONST

Phase I was re-initiated with an expanded scope of work, design approval anticipated December 2017. Targeting state letting August 2019

03-12-0010 Mount Prospect Bike/Ped Crossing at Mount Prospect 
Road and Northwest Highway

$12,000 $0Deferred $12,000ENG2

Project has been combined with larger IDOT-led intersection and railroad crossing improvement

04-12-0007 Northlake Northwest Av from Grand Av to North Av $57,200 $0Deferred $57,200ENG2

Project suspended due to Tollway improvements in the corridor

04-12-0007 Northlake Northwest Av from Grand Av to North Av $629,600 $0Deferred $629,600CONST

Project suspended due to Tollway improvements in the corridor

$22,937,800 $0 $3,090,000 $19,847,80020 line items in 2019 totalling:

2020

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $349,920 $0Deferred $349,920ROW

Targeting authorization February 2020

03-12-0010 Mount Prospect Bike/Ped Crossing at Mount Prospect 
Road and Northwest Highway

$272,000 $0Deferred $272,000CONST

Project has been combined with larger IDOT-led intersection and railroad crossing improvement. Targeting authorization January 2020.

$621,920 $0 $0 $621,9202 line items in 2020 totalling:
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2021

01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr 
from Monroe Dr to US 41/Waldron Dr 
(1600 S)

$820,000 $0Deferred $820,000IMP

Signal Interconnects project prioritized. Expected authorization April 2021

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to 
US 41/Lake Shore Dr

$806,000 $0Deferred $806,000IMP

Signal Interconnects prioritized. Expected authorization April 2021

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $1,025,920 $0Deferred $1,025,920CONST

Targeting letting March 2021

$2,651,920 $0 $0 $2,651,9203 line items in 2021 totalling:

Net CMAQ $ (Fed) - Includes the initial amount of CMAQ funding programmed for the line item, plus any increases and less any withdrawals
that are not related to the line item's deferral.

Fund Status - Indicates if the CMAQ $ are currently deferred or have been reinstated for the line item. A status of "Sub. Phase Def." means that a 
subsequent phase of the project was deferred. 

Obligations - The federal CMAQ funds authorized by FHWA/FTA for the line item.

Active Balance inProgram  - The balance of funds yet to be authorized on line items with partial obligations and reinstated line items that have not yet 
had an authorization. This balance represents what is available for federal authorization in the CMAP TIP.

Deferred Funds Not Programmed - The balance of deferred funds that have not been reinstated.

Awards/Obligations Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$153,511,038 $102,710,939 $21,133,067 $29,667,032193 line items totalling:
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CMAQ Programming Summary and Obligation Goals

FFY

Federal 

Unobligated or 

Apportionment 

Currently 

Programmed

Unprogrammed 

Balance

Deferred Funds Not 

Programmed

Unprogrammed 

Balance Minus 

Deferrals Obligation Goal

Current FFY 

Obligations to 

Date

Obligations 

Needed to Meet 

Goal

2018 183,204,174$        180,065,168$       3,139,006$              4,650,858$              (1,511,852)$              128,175,633$         14,238,661$          113,936,972$        

2019 111,412,281$        94,706,995$         16,705,286$            19,847,800$            (3,142,514)$              106,075,633$         

2020 111,412,281$        117,223,000$       (5,810,719)$            621,920$                 (6,432,639)$              106,075,633$         

2021 111,412,281$        88,974,982$         22,437,299$            2,651,920$              19,785,379$             106,075,633$         

2022 111,412,281$        109,633,976$       1,778,305$              -$                          1,778,305$               106,075,633$         

628,853,298$        590,604,121$       38,249,177$            27,772,498$            10,476,679$             552,478,164$         

Current as of 12/22/17  

FFY 2018 Federal Apportionment 111,412,281$         

Prior Years' Unobligated Balance 125,784,650$          (+) 

237,196,931$         

Advanced Construction (All Years) 53,992,757$             (-) 

183,204,174$         

Current FFY Obligations to 

Date:

Obligations (Federal Authorizations) through the "current as of" date. Projects in advanced construction are included as obligations.  Source:  FHWA FMIS database

Obligations Needed to 

Meet Goal:

Obligation Goal less Current FFY Obligations to Date.

Current Year Unobligated Balance Calculations:

Unprogrammed Balance: For current year, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed.  This balance represents the 

funds that are available to program as of the current date.

Unprogrammed Balance 

Minus Deferrals:

For current year, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed, including deferred line items.

Obligation Goal: Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years.  Source: November 2, 2017 CMAQ Project 

Selection Committee meeting

Deferred Funds Not 

Programmed:

Deferred funds for project phases that have not demonstrated readiness for the reinstatement of funds.  FFY 2018 includes funds deferred from prior years.  Source:  CMAQ database

Federal Unobligated or 

Apportionment:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation.  Northeastern Illinois is allocated 95.21% of the state apportionment; 

however the full apportionment is used for a programming mark.  FFY 2018 includes the unobligated balance from prior years, with funds currently in Advanced Construction 

considered to be obligated.   FFY 2018-2022 apportionments are estimates based upon the current apportionment. See calculation below.  Source: FHWA FMIS database

Currently Programmed: Net amounts programmed (withdrawn and obligated funds not included) on active and reinstated project phases. FFY 2018 includes balance amounts from prior years.  Source: eTIP 

database



 

 

      

 

 

 

 

MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

From:  CMAP staff 

 

Date:  December 28, 2017 

 

Re: October 2017 CMAQ and TAP-L Status Updates 

 

CMAQ and TAP-L Programming and Management Policies call for semi-annual updates to 

determine the progress that projects are making towards both the obligation of federal funds 

and the accomplishment of Active Program Management milestones. Status update responses 

are used to reprogram line items into appropriate federal fiscal years, to record 

accomplishments, and to determine projects for deferral. 

 

In October 2017, status updates were requested for 209 individual project phases from 116 

distinct projects and a total programmed amount of $547.1 million. These project phases were 

either programmed in FFY 2017 or earlier and have not been accomplished. Status updates were 

also requested for project phases programmed in FFY 2018 and 2019 and all phases that are 

currently considered deferred. Details regarding the disposition of the line items and analysis of 

the status update responses, including funding amounts, fiscal year changes, and reasons for 

delay, are provided in this memo. 

 

Of the 209 project phases for which status updates were requested, 49 were deferred ($74.1 

million), 12 were subject to sunset ($27.2 million), 40 were federally authorized before 

September 30, 2017 but not yet accomplished ($34.5 million), 43 were programmed in 2017 or 

earlier and were not yet federally authorized ($102.2 million), and 65 were programmed in 2018 

or beyond ($309.1 million).  

      

Updates were received for 98% of the requests. Fourteen project phases for which updates were 

requested were accomplished ($20.7 million).  

 

Of the twelve project phases set to sunset at the end of 2017, one was accomplished and two 

withdrawn due to right of way no longer being needed. Nine project phases ($27.1 million) 

subject to sunset in 2017 did not obligate funds nor meet the accomplishment milestone; three 

($13.9 million) were deferred as a result and the remaining six ($13.2 million) are construction 

phases scheduled to be let in early 2018.  
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Of 54 project phases ($126.9 million) programmed in 2017 that were not subject to sunset, nine 

were accomplished ($20.3 million), 38 ($76.9 million) expect to be federally authorized and 

accomplished in 2018, and the remaining seven ($29.8 million) are anticipated to be delayed 

beyond 2018. 

 

Strikingly, 73 of the 93 active project phases programmed in 2017 or earlier (78%, $136.6 million) 

indicated a delay preventing accomplishment. This rate of delay can attest to the unusually low 

obligation rate in FFY 2017. The tables below illustrate the distribution of the delayed project 

line items by sponsor group and type of delay reported. 

 

Projects/Sponsors 

Reporting Delays 

Programmed 

Amount 

CDOT  $49.0 M  

IEPA  $22.3 M  

Cook County DOTH  $12.3 M  

Municipalities (17)  $10.5 M  

Will County DOH  $10.4 M  

Cal-Sag Trail  $8.6 M  

IDOT  $6.5 M  

Kane County DOT  $5.6 M  

DuPage County DOT $5.6 M  

Metra  $4.0 M  

Pace  $1.2 M  

Lake County DOT $0.7 M  

Grand Total  $136.6 M  

 

Status updates were also requested for 41 project phases ($155.4 million) programmed in 2018 to 

be proactive in accomplishing the FFY 2018 obligation goal and to assist with predicting the 

obligating authority that will be needed beyond the current year of the program. Of these, 33 

phases ($78.8 million) indicated no delay or that they expect to obligate funds in 2018. The 

remaining eight ($76.6 million) are still on schedule for completion prior to sunsetting but were 

reprogrammed in later years based on the expected obligation year provided in the update 

response.  

 

In all, 53 active and 26 deferred project phases were reprogrammed to different federal fiscal 

years based on expected years of federal authorization. Details of individual line item changes 

and status update notes are included in the Program Summary Reports distributed with the 

January 4, 2018 PSC agenda packet. The net changes are as follows: 

 

FFY Active Deferred 

2017 -$111.9 M -$15.1 M 

2018 +$5.6 M -$8.1 M 

2019 +$94.6 M +$20.2 M 

2020 +$11.6 M +3.0 M 

Reported Cause of  

Project Delay 

Programmed 

Amount 

ROW  $36.2 M  

Internal Coordination  $25.9 M  

IDOT Agreement Process  $24.6 M  

ENG 2  $24.0 M  

External Coordination  $15.0 M  

FHWA/FTA Transfer Process  $5.2 M  

Sponsor Priorities  $4.3 M  

ENG 1  $1.3 M  

Grand Total  $136.6 M  
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Looking forward, status updates indicated that sponsors expect $82.1 million programmed in 

prior years, in addition to $111.3 million already programmed in 2018, to be obligated in FFY 

2018. This is well beyond the obligation goal set for 2018, and would help to spend down past 

years’ unobligated balance.  

 

Overall, the semi-annual status updates received in October 2017 indicated that reasons for the 

low obligation rate in FFY 2017 can be attributed largely to right of way acquisition causing 

project delays. Internal and external coordination continue to challenge the project 

implementation process with sponsors reporting difficulty specifically in navigating state and 

federal requirements, such as GATA and Buy America. Different from past status update cycles, 

2017 also showed a large portion of construction phases unobligated and delayed due to phase 

II engineering. The semi-annual status updates continue to improve staff understanding of 

project implementation and help raise sponsor awareness of project milestones, assisting 

sponsors in keeping projects moving forward towards accomplishment. The status updates 

from the last few years have helped to identify a pattern of common reasons for delay and will 

be considered when shaping future programming policies aimed at reducing delay further. 

 

 

 



  Agenda Item No. 5.0 

 

 

 

 

MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  December 28, 2017 
 

Re:  CMAQ/TAP-L Project Change Requests for consideration on January 4, 2018 
 

Five projects (4 CMAQ and 1 TAP-L) submitted cost and schedule change requests for 

committee consideration. The sponsors’ requests are attached; a re-ranking analysis is available 

upon request.  

A summary of the impacts of the staff recommended schedule and cost changes on the fiscal 

constraint of the Transportation Improvement Program (TIP) is shown below. The FFY 2018 

Current Program amount included below is the new funding in FFY 2018 and carryover from 

former years. Approximately $54 million is currently in Advanced Construction status in prior 

fiscal years and is accounted for in the FFY 2018 Unprogrammed Balance below, although staff 

does not expect the full amount of Advanced Construction funding to converted within the 

current federal fiscal year.  

 

2018 2019 2020 2021 2022 Notes

Current Program* $180,065,168 $94,706,995 $117,223,000 $88,974,982 $109,633,976

Unprogrammed Balance* $3,139,006 $16,705,286 -$5,810,719 $22,437,299 $1,778,305

03-12-0005 $453,000 Reinstatement of CON

08-16-0001 -$32,000 $32,000 Transfer E2 in 18 to CON in 19

08-17-0026 $400,000 -$400,000 Move CON from 22 to 18

10-08-0031 $2,098,900 Increase for CON

Sum of Changes From Requests $2,919,900 $32,000 $0 $0 -$400,000

Sum of Recommended Changes $2,919,900 $32,000 $0 $0 -$400,000

Recommended Revised Program $182,985,068 $94,738,995 $117,223,000 $88,974,982 $109,233,976

Rec. Rev. Unprogrammed Balance $219,106 $16,673,286 -$5,810,719 $22,437,299 $2,178,305

2018 2019 2020 2021 2022 Notes

Current Program* $26,591,367 $8,992,619 $11,152,934 $0 $0

Unprogrammed Balance* $12,809,737 $124,485 -$2,035,830 $9,117,104 $9,117,104

08-16-0003 $309,000 Increase for CON

Sum of Changes From Requests $309,000 $0 $0 $0 $0

Sum of Recommended Changes $309,000 $0 $0 $0 $0

Recommended Revised Program $26,900,367 $8,992,619 $11,152,934 $0 $0

Rec. Rev. Unprogrammed Balance $12,500,737 $124,485 -$2,035,830 $9,117,104 $9,117,104

CMAQ

Sponsor requested changes

TAP-L

Sponsor requested changes

* Source:  CMAP FY 2014-19 TIP. 
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For Committee Consideration (CMAQ): 
 

Des Plaines – Ballard Road from Bender Road to Good Avenue (TIP ID 03-12-0005) 

The project was approved for $20,000 federal ($25,000 total) for phase 1 engineering in FFY 

2012, $36,000 federal ($46,000 total) for phase 2 engineering in FFY 2013 and $453,000 federal 

($567,000 total) for construction in FFY 2013. Construction funds are currently deferred.  

 

The sponsor is requesting reinstatement of construction funds and a cost change to fund 

construction engineering locally. The project has demonstrated readiness and is on the April 

2018 state letting. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the reinstatement of construction funds and a cost change for 

Des Plaines – Ballard Road from Bender Road to Good Avenue (TIP ID 03-12-0005). 

 

Bensenville – IL 83 from Bryn Mawr Ave to Foster Ave (TIP ID 08-16-0001) 

The project was approved for $32,000 federal ($40,000 total) for phase 2 engineering in FFY 2018 

and $267,000 federal ($334,000 total) for construction in FFY 2019.  

 

At the time of application, ROW acquisition was unanticipated. Ongoing phase I engineering 

determined the need for temporary easements along the proposed path. Construction costs 

increased since the application period due to anticipated additional drainage improvements. 

The Village would like to initiate a locally funded Phase II engineering agreement to get a kick-

start on the design to allow ample time for the anticipated temporary easements. The sponsor is 

requesting to transfer $32,000 federal ($40,000 total) from phase 2 engineering to construction to 

offset increased construction costs. 

 

A re-ranking was completed with the project ranking remained unchanged at 2nd among all 

2016-2020 Bicycle Facility projects. Six funded projects rank lower than 2nd. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the transfer of $32,000 federal ($40,000 total) from phase 2 

engineering in FFY 2018 to construction in FFY 2019 for Bensenville – IL 83 from Bryn Mawr 

Ave to Foster Ave (TIP ID 08-16-0001). 
 

Bensenville – Railroad Avenue/Metra Station Access Improvements (TIP ID 08-17-0026) 

The project was approved for $400,000 federal ($500,000 total) for construction in FFY 2022.  

 

The sponsor is requesting a schedule change to move $400,000 federal ($500,000 total) for 

construction from FFY 2022 to FFY 2018. The project is on the April 2018 state letting.  

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the schedule change to move $400,000 federal ($500,000 total) for 

construction from FFY 2022 to FFY 2018 for Bensenville – Railroad Avenue/Metra Station Access 

Improvements (TIP ID 08-17-0026). 
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Lake County – Washington Street at CN/Metra Crossing (TIP ID 10-08-0031) 

The project was approved for $16,939,000 federal ($23,719,500 total) for construction in FFY 

2013. The project was let for bid in FFY 2014 and is almost fully constructed.  

 

The sponsor is requesting a cost increase of $2,098,900 federal ($2,623,600 total) for construction. 

$1.25M of the increased project cost for construction is directly related to the CN/Wisconsin 

Central Railroad requests for additional work, impacts and delays by the railroad and flagging 

costs. The remaining balance of the requested cost increase for construction is related to project 

delays and additional necessary work related to items such as soils, structural work, traffic 

control, traffic signals and utilities. An increase in construction engineering is requested as 

original project completion of construction phase was anticipated to be in November 2016 and 

due to construction delays, completion is anticipated for late 2017. 

 

A re-ranking was completed with the project ranking remained unchanged at 3rd among all 

2012-2016 Bottleneck Elimination projects. Zero funded projects rank lower than 3rd. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase of $2,098,900 federal ($2,623,600 total) for 

construction for Lake County – Washington Street at CN/Metra Crossing (TIP ID 10-08-0031). 

 

For Committee Consideration (TAP-L): 

Hanover Park – Hawk Hollow Forest Preserve Trail (TIP ID 08-16-0003) 

The project was approved for $19,000 federal ($23,700 total) for phase 2 engineering in FFY 2016 

and $72,800 federal ($91,000 total) for construction in FFY 2017.  

 

The sponsor is requesting a cost increase of $30,900 federal ($38,600 total) for construction in 

FFY 2018 due to an altered alignment and higher than anticipated construction engineering 

costs. The project is on the April 2018 state letting.  

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase of $30,900 federal ($38,600 total) for construction 

in FFY 2018 for Hanover Park – Hawk Hollow Forest Preserve Trail (TIP ID 08-16-0003). 
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Updated 8/11/2016

CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 08 17 0026 Sponsor Village of Bensenvile

Project Location Description Railroad Ave  York St to Addison St

Currently Programmed Schedule

Phase Programmed

FFY

ENG1

ENG2

ROW N/A

CONST 2022

Phase Programmed

FFY

ENG

IMP

Requested Schedule

Phase Starting FFY Actual or

Anticipated

Authorization

Date

ENG1 2016 5/3/2017

ENG2 2016 11/22/2016

ROW N/A N/A

CONST 2018 4/2018

Phase Starting FFY Actual or

Anticipated

Authorization

Date

ENG

IMP

Reason for Request
Check here if the reason is a scope change and complete a Scope Change Request form.

The Village received Phase I design approval in May 2017. The pre final plans have been submitted to

IDOT. This project is currently targeting April 2018 letting.

Additional Comments

This project is located within the Village of Bensenville downtown limits. The Village of Bensenville

applied for the CMAQ funds through RTA for the FY18 22 program. The results of the project selection

were anticipated in Dec 2016. The Village executed a locally funded Phase I/II design agreement in

November 2016 in hopes of receiving the CMAQ funds. The Village wanted to get a head start on the

design to target the project for 2018 construction season. In 2017, the Village completed a

roadway/downtown enhancement project on north of the railroad tracks. Railroad Ave, located on the

south side of the tracks is a continuation of these downtown improvements. The goal of the Village is

complete all downtown enhancements in a three year period and construction of Railroad Ave in 2018

season is a vital to achieving that goal.
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